



Brodick Ferry Terminal Redevelopment ? Project Update April 2016

Categories : [Press](#)

Date : 5th April 2016

CMAL's principal contractor, George Leslie Ltd, started work at Brodick Ferry Terminal on Monday 11th January 2016. As noted in CMAL's public meeting of 3rd December 2015, the works are being delivered in five distinct traffic management phases. The project is now approaching the first major milestone that will affect ferry users ? the changeover from Traffic Management Phase 1 to Phase 2.

Full project update available to [download here](#) (PDF, 397 kb)