



## **NTM 57/19 COLL FERRY TERMINAL - UPDATE**

**Categories :** [Notice to Mariners](#)

**Date :** 30th October 2019

**Latitude** **56° 36.842?** North (WGS-84 datum)  
**Longitude** **006° 31.270?** West (WGS-84 datum)

With reference to NTM 56/19 Mariners are advised that on 31 October 2019, a crane barge 'LARA 1' will arrive on site to commence removal of the existing linkspan deck and subsequent installation of the new deck. It is anticipated that, weather permitting, LARA 1 will be on site until 4 November 2019. She will be on the operational berth when undertaking lifting activities. Outwith this time the vessel will be berthed on the north side of the pier. All lifting activities will be programmed to avoid impact on scheduled Ferry sailings.



All vessels navigating in the vicinity of Coll Ferry Terminal during this time are requested to exercise extra vigilance and pass at minimum safe manoeuvring speed and sufficient distance from the area of works.

Further details can be obtained using the contact details below.

**David McHardie**

**Harbour Master**

Caledonian Maritime Assets Limited  
Municipal Buildings,  
Fore St. Port Glasgow  
PA1 4 5EQ

Tel: 01475 749 920